
Draft CAP Timeline

2013 2014 2015 2016

Task Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar April May June July Aug Sept Oct Nov Dec Jan Feb Mar

Mayor & Task Force meeting with public 9/13/13

REVISE Draft and public meetings to solicit comments 10/1 - 11/1

Presentation to NR&C Committee (Info only) 11/6/13

Presentation to Council (Info only) 11/19/13

Prepare revised draft CAP for public review (8 wks) 11/4 - 12/30

Hire CEQA consultant 11/1 - 11/30

Prepare Initial Study     12/1 - 1/15

Send Notice of Preparation (NOP) to State Clearinghouse (SCH) 1/16/14

Scoping Meeting 1/22/14

End of 30-day NOP Response period 2/18/14

Prepare 1st Screencheck EIR 1/23 - 4/30

Review 1st Screencheck 2 wks (5/1 - 5/14)

Prepare 2nd Screencheck EIR 2 wks(5/15 - 5/29)

Review 2nd Screencheck 2 wks (5/30 - 6/13)

Prepare 3rd Screencheck EIR 2 wks (6/16 - 6/27)

Review 3rd Screencheck 2 wks (6/30 - 7/11)

Revise 3rd Screencheck (if necessary), release public draft 1 wk (7/14 - 7/18)

Send 15 copies of EIR with Notice of Completion to SCH 7/21/14

CEQA - 60 day public comment period (Send out public notice)    60 days (7/22 - 9/22)

Draft EIR Public Hearing 9/8/14

Prepare response to public comments 90 days (9/23 - 12/23)

Council for EIR certification and approval of project 1/13/15

Revise CEQA threshold for discretionary projects 1/14 - 1/28

Prepare CAP Implementation Plan April 2014 - February 2015

- Stakeholder engagement for specific measures          90 days (1/20 - 4/20)

- Develop specific steps to implement measures (e.g.,  

Ordinances, Admin Regulations, State clearance, etc)
September 2014 - April 2015

Tracking and measurement February 2015 - January 2016

Prepare 1st Annual Monitoring Report Jan - Mar

9/11/2013


